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To understand the amendments made to the International Federation of Consulting Engineers 
(FIDIC) general conditions in practice, the Global Infrastructure Project Research Centre at 
Tianjin University in China has collected 454 contract documents that use the FIDIC standard 
contracts as general conditions. The collected contract documents cover 13 different editions 
of the FIDIC general conditions released from 1987 to 2017, from projects in 74 countries 
around the world with project dates ranging from 2004 to 2022. 
 
Coding rules are created by the research team to analyse the extent and types of 
amendments to the FIDIC general conditions in practice. The extent of amendment has been 
divided into Level 1 Amendment, Level 2 Amendment, and Level 3 Amendment, which are 
ranked from the lowest to the highest extent. The common types of amendment by adding 
Sub-Clauses, deleting Sub-Clauses, and those favourable to the Contractor are also analysed 
during the coding process.  
 
This report aims to represent the collected contract data, share the coding results, and 
describe the amendments made to the FIDIC general conditions in practice, especially the 
extent and different types of amendments. Chapter 3 to Chapter 6 are used to introduce the 
coding results of the amendments in practice to the FIDIC 1999 Suite and 2017 Suite of 
Contracts. Each chapter includes an analysis of the three different levels of amendments, 
common types of the Level 3 Amendments, common types of additions, deletions, and 
contractor-favourable amendments. 
 
Since its establishment in 2003, the Global Infrastructure Project Research Centre at Tianjin 
University in China has been conducting research and providing consulting services for 
construction project management, especially with a focus on two key matters: 1) How to 
improve contract management; and 2) How to ultimately improve construction project 
performance through better contract management. 
 
This report is the first to be generated from the collected contract data, with subsequent other 
research reports based on the same data planned for the future. Based on the collected 
contract data and current studies, the research team plans to: 1) Enhance the contract 
management evaluation system to define what constitutes a "good contract"; and 2) Utilize 
large language models to build a contract management system based on the existing contract 
data, and help the parties draft a "good contract" to increase mutual understanding and clarity 
of expectations, reduce misunderstandings, and avoid subsequent disputes. 
 
We greatly appreciate those who have provided the contract documents for this research, 
support from the National Natural Science Foundation of China (72031008), and the research 
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1. Data Collection 
 
The Global Infrastructure Project Research Centre at Tianjin University in China has collected 
contract documents that use the FIDIC standard forms of contract as general conditions from 
Chinese contractors involved in international construction projects. In total, there are 454 
contract documents that have been collected, in which 36.3% are from Road & Bridge projects, 
17.4% are from Building projects, 17.2% are from Ports & Waterways projects, 11.9% are 
from Municipal projects, 7.5% are from Energy projects, 4.4% are from Industrial projects, and 
5.3% are from other types of projects. 
 
2. Descriptive Information of the Collected Contract Documents 
 
The projects are located in 74 countries worldwide, with starting dates ranging from 2004 to 
2022. The collected contract documents encompass 13 different editions of the FIDIC 
standard forms of contract. The number of contract documents collected for each edition is 
shown in Table 1. 
 

Table 1. Number collected for each FIDIC Standard Form of Contract 

Edition of the 
FIDIC Standard Forms of Contract 

Number of  
the Edition Collected 

 
Works of Civil Engineering Construction 4th Ed  51 

 
Design-Build and Turnkey 1st Ed  13 

 
Construction Contract 1st Ed  90 

 
Plant and Design-Build Contract 1st Ed  68 

 
EPC/Turnkey Contract 1st Ed  122 

 
Short Form of Contract 1st Ed  5 

 
Construction Contract MDB Harmonised 2005  21 

 
Construction Contract MDB Harmonised 2006  2 

 
DBO Contract 1st Ed  4 

 
Construction Contract MDB Harmonised 2010  45 

 
Construction Contract 2nd Ed  17 

 
Plant and Design-Build Contract 2nd Ed  9 

 
EPC/Turnkey Contract 2nd Ed  7 

13 Editions in total 454 Contracts collected 

目录 

    

Chapter 1： 

Data Collection and Descriptive Information 

1



 

 

As shown in Table 1, the majority of the collected contract documents use the FIDIC 1999 
Suite of Contracts as general conditions, with project dates ranging from 2006 to 2021. This 
is followed by contract documents that use the 1987 Edition of the Works of Civil Engineering 
Construction (the FIDIC 1987 Red Book) as general conditions, with project dates ranging 
from 2007 to 2021. The projects that use the FIDIC 2017 Suite of Contracts as general 
conditions span from 2021 to 2022. 
 
The projects are from 74 different countries around the world, as shown in Figure 1 below.  
 

 
Figure 1. Geographical distribution of the projects 
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1. Coding Rules 
 
To analyse the amendments made to the FIDIC general conditions in practice, this study 
codes the collected particular conditions and the results are reported in the following Chapter 
3-6. Before presenting the coding results, this chapter introduces the coding rules and process. 
 
Coding Unit: A Sub-Clause is used as one coding unit.  
 
Levels of Amendments: There are three levels of amendments to illustrate different extents 
of modifications, including Level 1, Level 2, and Level 3 Amendments. The definition and 
example for each level are shown below.  
 

• Level 1 Amendment：For Level 1 Amendments, the particular conditions provide 

more explanations and/or supplements to the clauses that give descriptions in the 
general conditions to enhance the clarity, precision, and readability of the Contract. It 
helps to increase the mutual understanding between the contracting parties. Level 1 
Amendments do not alter the basics of the clauses. The overall structure of the 
Contract and the distribution of rights, obligations, and risks remain unaffected if such 
clauses are deleted. The subject of such a clause is often an object.  
Example of a Level 1 Amendment：  

Sub-Clause 1.4 Law and Language 
This Sub-Clause shall be amended as follows: 
“The Contract shall be governed by the Laws of England and Wales. If there are versions of 
any part of the Contract that are written in more than one language, the ruling language shall 
be English. The language for communications shall be English.” 
 

• Level 2 Amendment：Level 2 Amendments can be divided into the following two 

types：1) Addition/deletion/non-substantive amendments of the duties: these 

amendments refer specifically to duties that ensure contract performance, 
enforcement, and project progression, such as duties related to language, meetings, 
and procedural regulations; and 2) Substantive amendments that require compliance 
with certain local regulations related to Quality, Health, Safety, and Environment 
(QHSE). 
Example of a Level 2 Amendment：  

Sub-Clause 14.7 Payment 
In the First paragraph (a) delete the wording “within 45 days after receiving” and substitute 
the wording of following: ‘within 45 days after receiving’ 
Add the following paragraphs at the end of the Sub Clause: 
Method of payment will be as follows: 
Payments due to the CONTRACTOR in US Dollars (USD) will be made to the CONTRACTOR 
in accordance with the Schedule of Payments attached hereto as ‘Section 18’ and shall apply 
in cases of disbursements for the payments made with respect to the portion of the contract 
stated in the currency of X. 
 

• Level 3 Amendment：Level 3 Amendments are the highest extent of amendment 

and can be divided into the following 6 types specifically. 1) Amendments to the 
conditions and scopes of the obligations. This type of amendments strengthens the 
existing obligations in the Contract by improving standards or making the regulations 
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more detailed. This type of amendments does not add new obligations but simply 
enhances the existing ones. 2) Substantive amendments to rights and obligations 
including the addition and/or deletion of certain rights and/or obligations, and the 
transfer of the subjects of these rights and/or obligations. 3) Substantive amendments 
related to payments, including amendments related to contract price, insurance, tax, 
etc. However, supplementary explanations of payment currency, payment methods, 
and other related matters that not specified in the general conditions are not 
categorized as Level 3 Amendments but as Level 1 Amendments. 4) Substantive 
amendments related to project schedules and/or duration. 5) Amendments related to 
DAB/DAAB and arbitration matters, including amendments of the selection of 
DAB/DAAB members and the place of arbitration (set within the country of the project), 
etc. If the place of arbitration is simply specified as a third country, it is categorized as 
a Level 1 Amendment. 6) Amendments related to claims matters.  
Example of a Level 3 Amendment：  

Sub-Clause 20.4 Obtaining Dispute Adjudication Board’s Decision 
Delete Sub-Clause 20.4 and substitute the Sub-Clause 20.4 published in FIDIC’S “Conditions 
of Contract for Construction” First Edition 1999, and then delete the second paragraph of such 
substituted Sub-Clause 20.4 and insert the following paragraph: 
The Engineer shall act as DAB in accordance with this sub-clause 20.4, acting fairly, 
impartially and at the cost of the Employer. In the event that the Employer intends to replace 
the Engineer, the Employer’s notice under sub-clause 3.4 shall include detailed proposals for 
the appointment of the replacement DAB. 

 

Determination of the Amendment Level：The highest level of amendments will be used as 

the extent of modification if more than one level of amendments is made to one Sub-Clause 
in the particular conditions.  

 

Special Markings during Coding：Apart from the levels of amendments, the research team 

also pays special attention to the common types of additions, deletions, and contractor-
favourable amendments. 

 Deleted/Added Sub-Clause：0 will be marked if the particular conditions deletes the sub-

clause directly. Both the number and the name of the added sub-clause will be marked 
down during coding process. 

 Amendments favourable to the Contractor：1 will be marked if the amendments in the 

particular conditions are favourable to the Contractor; otherwise, it will not be marked.  
 

2. Coding Process 
 
There were 9 members in the coding team, including 2 professors in contract management in 
construction projects and 7 graduate students. The 2 professors were responsible for 
establishing coding rules and overseeing the whole coding process. 1 graduate student 
among the 7 was the coding team leader, who organized and coordinated the work among 
different coding sub-groups, and ensured the coding process was completed as planned. The 
remaining 6 graduates were divided into 3 pairs to code by the rules. There were 3 stages in 
the coding process as shown below, spanning over 2 months.  
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Stage 1: Initial Development of the Coding Rules 
The 2 professors developed the initial version of the coding rules based on their expertise, 
insights and the collected contract documents. These rules include the coding unit, different 
levels of amendments and their definitions, and special markings that required in the coding 
process. 
 
Stage 2: Trial Coding - Revising Coding Rules - Trial Coding Circle 
In the initial phase of this stage, the coding rules were introduced to the graduates. The 6 
graduates coded the same contract documents independently based on their understandings 
of the taught coding rules. Their coding results were compared, discussed and corrected 
afterwards. The 2 professors refined the coding rules based on the feedback from the 
graduates after the trail coding stage. More detailed coding guidelines were provided to the 
graduates to ensure that consistent understanding among the coding members was achieved. 
The graduates in the coding team then coded the same contract documents individually based 
on the revised coding rules to enhance their understanding and familiarity with the coding 
rules. The trial coding and coding rule revision were repeated. Ultimately, the coding team 
completed the trial coding of 6 contract documents, achieving a consistency rate of 78.4% 
among all the 6 coding team members.  
 
Stage 3: Formal Coding 
The coding team members, divided into 3 pairs, proceeded into the formal coding with the 
refined rules. Each pair coded the same contract document independently and then compared 
their results. Discussions within the sub-group would be conducted first if there were 
inconsistencies between their results. The coding team leader then intervened if consensus 
cannot be achieved. The coding team provided daily progress updates and had post-coding 
discussions every day to ensure consistency across the three sub-groups.  
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1. Overview of the Amendments to the FIDIC 1999 Red Book 
 
Among the collected 90 contract documents that use the FIDIC 1999 Red Book as general 
conditions, there are 5,778 amendments in particular conditions, including 456 Level 1 
Amendments, 3,201 Level 2 Amendments, and 1,462 Level 3 Amendments. In terms of the 
overall frequency of amendments, Sub-Clause 1.1 [Definitions] ranks the highest with 85 
amendments. In addition, all the Sub-Clauses of the FIDIC 1999 Red Book have been 
amended to varying extents. 
 
The Figure 2 below shows the top 13 Sub-Clauses with the highest frequency of amendments, 
3 of which are under Clause 20 [Claims, Disputes and Arbitration], including: Sub-Clauses 
20.6 [Arbitration], 20.2 [Appointment of the Dispute Adjudication Board], and 20.3 [Failure to 
Agree Dispute Adjudication Board]. 
 

 
Figure 2. Top 13 Sub-Clauses in the FIDIC 1999 Red Book with the highest frequency of 

Amendments 

 
2. Level 1 Amendments to the FIDIC 1999 Red Book in practice 
 
Among the 456 Level 1 Amendments to the FIDIC 1999 Red Book, there are 85 amendments 
to Sub-Clause 1.1 [Definitions], indicating that all the amendments to Sub-Clause 1.1 
[Definitions] are Level 1 Amendments instead of Level 2 or Level 3 Amendments.  
 
In addition, among the top 6 Sub-Clauses with the highest frequency of Level 1 Amendments, 
3 are under Clause 1 [General Provisions], including Sub-Clauses 1.1 [Definitions], 1.2 
[Interpretation], and 1.4 [Law and Language]. The top 6 Sub-Clauses with the highest 
frequency of Level 1 Amendments are shown in Figure 3. 
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Figure 3. Top 6 Sub-Clauses in the FIDIC 1999 Red Book with the highest frequency of  

Level 1 Amendments 
 

3. Level 2 Amendments to the FIDIC 1999 Red Book in practice 
 

Among the 3,201 Level 2 Amendments to the FIDIC 1999 Red Book, there are 67 
amendments to Sub-Clause 1.5 [Priority of Documents]. The top 7 Sub-Clauses with the 
highest frequency of Level 2 Amendments are shown in Figure 4, 2 of which are under Clause 
8 [Commencement, Delays and Suspension]. 
 

 
Figure 4. Top 7 Sub-Clauses in the FIDIC 1999 Red Book with the highest frequency of  

Level 2 Amendments 
 

4. Level 3 Amendments to the FIDIC 1999 Red Book in practice 
  
Among the 1,462 Level 3 Amendments to the FIDIC 1999 Red Book, there are 51 
amendments to Sub-Clause 20.6 [Arbitration], which is the highest frequency. The main types 
of amendments include: 1) Modifying the rules of arbitration to follow either the laws of the 
country where the project is located or the United Nations Commission on International Trade 
Law Arbitration Rules (UNCITRAL Arbitration Rules); 2) Setting the place of the arbitration to 
the country where the project is located; and 3) In addition to the removal of Sub-Clauses 
related to the Dispute Adjudication Board (DAB) under Clause 20 [Claims, Disputes and 
Arbitration], the procedures of arbitration are also regulated under the scenario when disputes 
cannot be amicably settled between the parties. The top 13 Sub-Clauses with the highest 
frequency of Level 3 Amendments are shown in Figure 5. 
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Figure 5. Top 13 Sub-Clauses in the FIDIC 1999 Red Book with the highest frequency of  

Level 3 Amendments 

 
Sub-Clause 16.2 [Termination by Contractor] has been amended 50 times, ranking in second 
place. The main types of amendments include: 1) Adding or deleting the circumstances under 
which the Contractor is entitled to terminate the Contract. Examples of the circumstances that 
are often deleted include: (a) the Contractor does not receive reasonable evidence within 42 
days after giving a Notice under Sub-Clause 16.1 [Suspension by Contractor] in respect of a 
failure to comply with Sub-Clause 2.4 [Employer’s Financial Arrangements], (b) the Engineer 
fails, within 56 days after receiving a Statement and supporting documents, to issue the 
relevant Payment Certificate, and (c) the Employer fails to comply with Sub-Clause 1.6 
[Contract Agreement]; and 2) Mitigating the obligations of the Employer by tightening the 
conditions under which the Contractor is entitled to terminate the Contract through expanding 
the relevant time window. For instance, the time window from the payment date specified in 
Sub-Clause 14.7 [Payment] to when the Contractor issues a notice to the Employer is 
expanded, as well as the time window from when the notice is issued to the termination of the 
Contract. 
 
Sub-Clause 15.2 [Termination by Employer] has been amended 44 times, ranking in third 
place. The main type of amendment is adding the circumstances under which the Employer 
is entitled to terminate the Contract, which are primarily related to construction safety and 
project delays. The circumstances concerning construction safety include but are not limited 
to: 1) The Contractor fails to comply with the construction safety specification; and 2) The 
Contractor refuses or persistently neglects to comply with a written notice from the Engineer 
requiring the Contractor to rectify or remove defective work or improper materials or goods. 
The circumstances concerning project delays include but are not limited to a cap on the 
Contractor’s liability to pay Delay Damages, under Sub-Clause 8.7 [Delay Damages], has 
actually been reached or is reached in the Engineer’s opinion. 
 
Sub-Clause 12.3 [Evaluation] has been amended 43 times, ranking in fourth place. The main 
types of amendments include: 1) Stipulating that new rates or prices shall not be adopted 
under any circumstances; 2) Deleting the circumstances under which new rates or prices shall 
be adopted, commonly including sub-paragraph (a) and (b) (i) under Sub-Clause 12.3 
[Evaluation], which respectively mean that all rates or prices are considered fixed regardless 
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of any changes in the measured quantities of the item of work, and the work instructed under 
Clause 13 [Variations and Adjustments] shall not adopt new rates or prices; and 3) Increasing 
the original percentage to make it harder to adopt new rates or prices, such as specifying that 
new rates or prices can only be adopted when the measured quantity of the item of work is 
changed by more than 20% from the quantity of this item in the Bill of Quantities. 
 
Sub-Clause 8.4 [Extension of Time for Completion] has been amended 42 times, ranking in 
fifth place. The main types of amendments include: 1) Deleting the circumstances under which 
the Contractor is entitled to an extension of the Time for Completion. Commonly deleted 
circumstances include: (a) exceptionally adverse climatic conditions, (b) unforeseeable 
shortages in the availability of Personnel or Goods caused by an epidemic or governmental 
actions, and (c) substantial change in the quantity of an item of work included in the Contract; 
and 2) Adding prerequisites for the Contractor to extend the Time for Completion. Commonly 
added prerequisites include: (a) the Contractor demonstrates, to the satisfaction of the 
Engineer, that the delay has affected the progress of critical path activities, (b) the Contractor 
has made reasonable and proper efforts to mitigate such delay, (c) the Contractor shall not 
be entitled to a separate extension of time for each one of several causes of delay running 
concurrently, and (d) the Contractor has complied with Sub-Clause 20.1 [Contractor’s Claims]. 
 
Sub-Clause 14.1 [The Contract Price] has also been amended 42 times, tying for fifth place. 
The main types of amendments include: 1) Modifying the type of contract pricing to a lump 
sum/fixed-price contract, and supplementing the relevant provisions, e.g., “The Contractor 
shall submit for the Engineer’s review and approval, within 21 days of submission by the 
Contractor of detailed drawings, a detailed and priced breakdown of any such lump sum 
amount. The Engineer shall take account of the breakdown when preparing the Payment 
Certificate.”; and 2) Adding provisions of tax exemptions. Common exemptions include but 
are not limited to: Custom Duties/Import Duties, Value-added Tax (VAT), Income Tax, Surtax, 
Withholding Tax, Goods and Services Tax (GST), and Sales Tax. 
 
5. Amendments by adding Sub-Clauses to the FIDIC 1999 Red Book in practice 
 
Among the 90 collected contract documents that use the FIDIC 1999 Red Book as general 
conditions, the additional amendments to the general conditions are primarily achieved by 
adding Sub-Clauses. The main types of these amendments are detailed as followed. 
 
Clause 6 [Staff and Labour] has been amended in 58 contract documents through the addition 
of Sub-Clauses. The types of amendments and their frequencies are shown below. 

• [Festivals and Religious Customs] has been added 31 times. 

• [Alcoholic Liquor and Drugs] has been added 29 times.  

• [Foreign Staff and Labour] has been added 26 times. 

• [Arms and Ammunition] has been added 26 times. 

• [Measures against Insects and Pests] has been added 15 times.  

• [Epidemics] has been added 10 times. 

• [Child Labour]/[Prohibition of Harmful Child Labour] has been added 10 times. Among 
the 10 contract documents that add the Sub-Clause related to Child Labour, 1 contract 
document from Papua New Guinea stipulates the minimum working age of 16 years, 
prohibiting employment of children under 16; 1 contract document from Guyana 
stipulates the minimum working age of 15 years, prohibiting employment of children 
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under 15. The remaining contract documents prohibit children under 18 from engaging 
in hazardous work. A common example of the amendment is: “The Contractor shall not 
employ children in a manner that is economically exploitative, or is likely to be 
hazardous to, or to interfere with, the child's education, or to be harmful to the child's 
health or physical, mental, spiritual, moral, or social development. Where the relevant 
labour laws of the Country have provisions for employment of minors, the Contractor 
shall follow those laws applicable to the Contractor. Children below the age of 18 years 
shall not be employed in dangerous work.” It is worth highlighting that the definition of 
Child Labour varies by country. 

 
Clause 1 [General Provisions] has been amended in 57 contract documents through the 
addition of Sub-Clauses, among which 16 contract documents add Sub-Clauses related to 
Confidentiality, and another 5 contract documents add the Sub-Clause specifically termed as 
“Confidentiality of Contract”. Sub-Clause 1.12 [Confidential Details] in general conditions 
stipulates that “The Contractor shall disclose all such confidential and other information as the 
Engineer may reasonably require in order to verify the Contractor's compliance with the 
Contract.” In particular conditions, it is amended to include: 1) The Contractor shall treat the 
details of the Contract as private and confidential, except to the extent necessary to carry out 
obligations under it or to comply with applicable Laws; and 2) The Contractor shall not publish, 
permit to be published, or disclose any particulars of the Works to any third party or in any 
trade or technical paper or elsewhere without the prior written agreement of the Employer. 
 
Clause 4 [The Contractor] has been amended in 56 contract documents through the addition 
of Sub-Clauses. The amendments include but are not limited to: 1) Expanding the scope of 
the Contractor's work; and 2) Clearer definitions of the regulations and procedures the 
Contractor must follow while working. Additional amendments to Clause 4 [The Contractor] 
have less commonalities compared to other Clauses, with each amendment in different 
projects having its own characteristics. 
 
Clause 3 [The Engineer] has been amended in 31 contract documents through the addition 
of Sub-Clauses, among which 18 contract documents add Sub-Clause [Management 
meetings]. 
 
Apart from the additional amendments to the existing Clauses in general conditions, 26 
contract documents also amend the FIDIC 1999 Red Book by adding Clauses directly, among 
which 15 contract documents add Clauses related to Tax and 11 contract documents add Sub-
Clauses related to Tax under the existing Clauses. 
 
6. Amendments by deleting Sub-Clauses in the FIDIC 1999 Red Book in practice 
 
Among the 90 collected contract documents that use the FIDIC 1999 Red Book as general 
conditions, the top 6 Sub-Clauses that come with the highest frequency of deletion are shown 
in Figure 6 below. 5 of these Sub-Clauses are under Clause 20 [Claims, Disputes and 
Arbitration]. It was also found that the deletion of these Sub-Clauses very often comes 
together with the addition of the provisions of amicable negotiation and the rules of arbitration 
if negotiation fails. 
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Figure 6. Top 6 Sub-Clauses in the FIDIC 1999 Red Book with the highest frequency of deletion 

 

7. Amendments that favourable to the Contractor in the FIDIC 1999 Red Book in practice 
 
Among the 90 collected contract documents that use the FIDIC 1999 Red Book as general 
conditions, there are a total of 55 amendments favourable to the Contractor. Among these, 
there are 8 amendments made to Sub-Clause 14.1 [The Contract Price], mainly by tax 
exemptions for the Contractor; 6 amendments made to Sub-Clause 1.13 [Compliance with 
Laws], mainly by tax exemptions for the Contractor or by increasing the Employer’s obligation 
to obtain necessary permits; 4 amendments made to Sub-Clause 11.3 [Extension of Defects 
Notification Period], mainly by adding restrictive conditions for which the Contractor is 
responsible; and 4 amendments made to Sub-Clause 18.2 [Insurance for Works and 
Contractor’s Equipment], mainly by reducing the circumstances under which the Employer is 
entitled to claim. 
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1. Overview of the Amendments to the FIDIC 1999 Yellow Book 
 
Among the collected 68 contract documents that use the FIDIC 1999 Yellow Book as general 
conditions, there are 3,387 amendments in particular conditions, including 476 Level 1 
Amendments, 1,868 Level 2 Amendments, and 807 Level 3 Amendments.  
 
In terms of the total frequency of amendments, Sub-Clause 1.1 [Definitions] ranks the highest. 
Sub-Clauses 10.4 [Surfaces Requiring Reinstatement] and 19.7 [Release from Performance 
under the Law] have not been amended in any of the 68 contract documents that were 
collected. The top 11 Sub-Clauses with the highest frequency of amendments are shown in 
Figure 7. It is worth noting that 5 of the top 11 Sub-Clauses with the highest frequency of 
amendments are related to project price, including: Sub-Clauses 4.2 [Performance Security], 
14.2 [Advance Payment], 14.1 [The Contract Price], 14.7 [Payment], and 13.8 [Adjustments 
for Changes in The Cost]. In addition, there are 2 Sub-Clauses related to dispute resolution.  
 

 

Figure 7. Top 11 Sub-Clauses in the FIDIC 1999 Yellow Book with the highest frequency of 
Amendments 

 
2. Level 1 Amendments to the FIDIC 1999 Yellow Book in practice 
 
Among the 476 Level 1 Amendments to the FIDIC 1999 Yellow Book, there are 67 
amendments to Sub-Clause 1.1 [Definitions], indicating that all the amendments to Sub-
Clause 1.1 [Definitions] are Level 1 Amendments instead of Level 2 or Level 3 Amendments. 
The top 3 Sub-Clauses with the highest frequency of Level 1 Amendments to the FIDIC 1999 
Yellow Book are consistent with those in the FIDIC 1999 Red Book. The top 8 Sub-Clauses 
with the highest frequency of Level 1 Amendments are shown in Figure 8. 
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Figure 8. Top 8 Sub-Clauses in the FIDIC 1999 Yellow Book with the highest frequency of  

Level 1 Amendments 
 

3. Level 2 Amendments to the FIDIC 1999 Yellow Book in practice 
 
Among the 1,868 Level 2 Amendments to the FIDIC 1999 Yellow Book, there are 46 
amendments to Sub-Clause 8.1 [Commencement of Works]. The top 10 Sub-Clauses with 
the highest frequency of Level 2 Amendments are shown in Figure 9. 
 

 
Figure 9. Top 10 Sub-Clauses in the FIDIC 1999 Yellow Book with the highest frequency of  

Level 2 Amendments 

 
4. Level 3 Amendments to the FIDIC 1999 Yellow Book in practice 
 
There are 807 Level 3 Amendments to the FIDIC 1999 Yellow Book. The top 8 Sub-Clauses 
with the highest frequency of Level 3 Amendments are shown in Figure 10, of which 3 are 
related to project price, including: Sub-Clauses 14.1 [The Contract Price], 13.8 [Adjustments 
for Changes in Cost], and 14.8 [Delayed Payment]. 
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Figure 10. Top 8 Sub-Clauses in the FIDIC 1999 Yellow Book with the highest frequency of  

Level 3 Amendments 

 
Sub-Clause 14.1 [The Contract Price] has been amended 33 times, ranking in first place. The 
main type of amendment is adding provisions about tax exemptions. Common exemptions 
include but are not limited to: Custom Duties/Import Duties, Value-added Tax (VAT), Income 
Tax, Surtax, Withholding Tax, Goods and Services Tax (GST), and Sales Tax. 
 
Sub-Clause 20.6 [Arbitration] has been amended 27 times, ranking in second place. Similar 
to the FIDIC 1999 Red Book, the main types of amendments include: 1) Modifying the rules 
of arbitration to either the laws of the country where the project is located or the United Nations 
Commission on International Trade Law Arbitration Rules (UNCITRAL Arbitration Rules); 2) 
Setting the place of arbitration to the country where the project is located; and 3) In addition 
to the removal of Sub-Clauses related to the Dispute Adjudication Board (DAB) under Clause 
20 [Claims, Disputes and Arbitration], the procedures of arbitration are also regulated under 
the scenario when disputes cannot be amicably settled between the parties. 
 
Sub-Clause 13.8 [Adjustments for Changes in Cost] has also been amended 27 times, tying 
for second place. The main types of amendments include: 1) Revoking the Contractor's right 
to adjust the contract price for changes in cost, 2) Stipulating a cap on adjusting the contract 
price for changes in cost, e.g., “The total price adjustment shall not exceed 20% of the 
Accepted Contract Amount.”; and 3) Stipulating the time of price adjustment, e.g., 
“Adjustments of contract price shall be allowed after twelve months from the commencement 
date of the Contract.”, and “No adjustments shall be applied during the period of 6 months 
calculated from the Commencement Date.”.  
 
Sub-Clause 4.2 [Performance Security] has been amended 26 times, ranking in fourth place. 
The main types of amendments include: 1) Adding provisions of adjusting the amount of the 
performance security, e.g., “Without limitation to the provisions of the preceding paragraph, 
whenever the Engineer determines an addition or reduction to the Accepted Contract Amount, 
whether as a result of a change in cost and/or legislation or as a result of a variation amounting 
to more than 10 percent of the Accepted Contract Amount, the Contractor, at the Engineer's 
request shall promptly and in any event within 21 days increase/decrease the value of the 
Performance Security by an equal percentage in excess of the Accepted Contract Amount.”; 
and 2) Adding other types of securities and corresponding provisions, with common additional 
types including: Parent Company Guarantee, Collateral Warranties. 
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Sub-Clause 14.8 [Delayed Payment] has been amended 24 times, ranking in fifth place. The 
main types of amendments are related to the calculation methods for financing charges due 
to payment delay. Common calculation methods include: 1) Using the same interest rate for 
both foreign currency and local currency, such as the annual discount rate of the central 
bank in the country where the project is located, and an annual interest rate of 5% or 3%; 
and 2) Using different interest rates for foreign currency and local currency, e.g., “The 
financing charges shall be calculated at the interest rate of, (i) For the foreign portion the 
prevailing London Inter-Bank Offered Rate (LIBOR) rate plus 2%, (ii) For the local portion 
the annual rate equal to the prevailing lending rate of Bank of the country where the project 
is located plus 1%.” 
 
5. Amendments by adding Sub-Clauses to the FIDIC 1999 Yellow Book in practice 
 
Among the 68 collected contract documents that use the FIDIC 1999 Yellow Book as general 
conditions, the additional amendments to the general conditions are primarily achieved by 
adding Sub-Clauses. The main types of these amendments are detailed as followed. 
 
Clause 1 [General Provisions] has been amended in 38 contract documents through the 
addition of Sub-Clauses, among which 13 contract documents add Sub-Clauses related to 
Audit and/or Inspections, and 10 contract documents add Sub-Clauses related to 
Confidentiality. 
 
Clause 6 [Staff and Labour] has been amended in 38 contract documents through the addition 
of Sub-Clauses. The types of amendments and their frequencies are shown below. 

• [Alcoholic Liquor and Drugs] has been added 23 times.  

• [Arms and Ammunition] has been added 21 times. 

• [Measures against Insects and Pests] has been added 20 times.  

• [Epidemics] has been added 20 times. 

• [Foreign Staff and Labour] has been added 17 times. 

• [Festivals and Religious Customs] has been added 17 times. 

• [Child Labour]/[Prohibition of Harmful Child Labour] has been added 12 times. Unlike 
the additional amendments to the FIDIC 1999 Red Book, the amendments made to the 
FIDIC 1999 Yellow Book have fewer explicit stipulations regarding to the age of child 
labour. Instead, it uses general words to stipulate this matter, e.g., “The Contractor shall 
not employ any child to perform any work that is economically exploitative, or is likely 
to be hazardous to, or to interfere with, the child’s education, or to be harmful to the 
child’s health or physical, mental, spiritual, moral, or social development.”. 

 
Clause 18 [Insurance] has been amended in 29 contract documents through the addition of 
Sub-Clauses, among which 11 contract documents add Sub-Clause [Insurance for Design]. 
 
Clause 4 [The Contractor] has been amended in 26 contract documents through the addition 
of Sub-Clauses. The amendments include but are not limited to: 1) Expanding the scope of 
the Contractor's work; and 2) Clearer definitions of the regulations and procedures that the 
Contractor must follow while working. 
 
In addition to amendments by adding Sub-Clauses, 24 contract documents amend the FIDIC 
1999 Yellow Book by directly adding Clauses, among which 9 contract documents add 
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Clauses related to Tax and 10 contract documents add Sub-Clauses related to Tax under the 
existing Clauses. 

 
6. Amendments by deleting Sub-Clauses in the FIDIC 1999 Yellow Book in practice 
 
Among the 68 collected contract documents that use the FIDIC 1999 Yellow Book as general 
conditions, the top 10 Sub-Clauses with the highest frequency of deletion are shown in Figure 
11. It is worth noting that among the top 10 Sub-Clauses with the highest frequency of deletion, 
5 are under Clause 20 [Claims, Dispute and Arbitration], including: Sub-Clauses 20.3 [Failure 
to Agree Dispute Adjudication Board], 20.2 [Appointment of the Dispute Adjudication Board], 
20.4 [Obtaining Dispute Adjudication Board’s Decision], 20.8 [Expiry of Dispute Adjudication 
Board’s Appointment], and 20.7 [Failure to Comply with Dispute Adjudication Board’s 
Decision]. 
 

 
Figure 11. Top 10 Sub-Clauses in the FIDIC 1999 Yellow Book with the highest frequency of deletion 

 
7. Amendments that favourable to the Contractor in the FIDIC 1999 Yellow Book in practice 
 
Among the 68 collected contract documents that use the FIDIC 1999 Yellow Book as general 
conditions, there are a total of 163 amendments favourable to the Contractor. Among these, 
there are 21 amendments made to Sub-Clause 14.1 [The Contract Price], mainly by tax 
exemptions for the Contractor; 11 amendments made to Sub-Clause 4.13 [Rights of Way and 
Facilities], mainly by increasing the Employer’s obligation to obtain rights of way; 9 
amendments made to Sub-Clause 1.13 [Compliance with Laws], mainly by tax exemptions 
for the Contractor or by increasing the Employer’s obligation to obtain necessary permits; 6 
amendments made to Sub-Clause 4.2 [Performance Security], mainly by revoking 
performance security or granting the Contractor autonomy in selecting the guarantee 
institution; and 6 amendments made to Sub-Clause 7.3 [Inspection], mainly by adding 
requirements for inspections as variations or stipulating that the Employer bears the costs of 
inspection. 
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1. Overview of the Amendments to the FIDIC 1999 Silver Book 
 
Among the collected 122 contract documents that use the FIDIC 1999 Silver Book as general 
conditions, there are 5,097 amendments in particular conditions, including 1,179 Level 1 
Amendments, 2,870 Level 2 Amendments, and 1,048 Level 3 Amendments. In terms of the 
overall frequency of amendments, Sub-Clause 1.1 [Definitions] ranks the highest with 121 
amendments. Sub-Clauses 14.14 [Cessation of Employer’s Liability] and 19.5 [Force Majeure 
Affecting Subcontractor] have not been amended in all of the 122 collected contract 
documents. The top 9 Sub-Clauses with the highest frequency of amendments are shown in 
Figure 12. 
 

 
Figure 12. Top 9 Sub-Clauses in the FIDIC 1999 Silver Book with the highest frequency of 

Amendments 

 
2. Level 1 Amendments to the FIDIC 1999 Silver Book in practice 
 
Among the 1,179 Level 1 Amendments to the FIDIC 1999 Silver Book, there are 121 
amendments to Sub-Clause 1.1 [Definitions], indicating that all the amendments to Sub-
Clause 1.1 [Definitions] are Level 1 Amendments instead of Level 2 or Level 3 Amendments, 
which is the same in both the FIDIC 1999 Red Book and Yellow Book. The top 9 Sub-Clauses 
with the highest frequency of Level 1 Amendments are shown in Figure 13. 

 

 
Figure 13. Top 9 Sub-Clauses in the FIDIC 1999 Silver Book with the highest frequency of  

Level 1 Amendments 
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3. Level 2 Amendments to the FIDIC 1999 Silver Book in practice 
 
Among the 2,870 Level 2 Amendments to the FIDIC 1999 Silver Book, there are 91 
amendments to Sub-Clause 5.2 [Contractor’s Documents]. The top 10 Sub-Clauses with the 
highest frequency of Level 2 Amendments are shown in Figure 14, 3 of which are under 
Clause 14 [Contract Price and Payment]. 
 

 
Figure 14. Top 10 Sub-Clauses in the FIDIC 1999 Silver Book with the highest frequency of  

Level 2 Amendments 

 
4. Level 3 Amendments to the FIDIC 1999 Silver Book in practice 
 
Among the 1,048 Level 3 Amendments to the FIDIC 1999 Silver Book, there are 70 
amendments to Sub-Clause 14.1 [The Contract Price]. The top 10 Sub-Clauses with the 
highest frequency of Level 3 Amendments include Sub-Clause 19.1 [Definition of Force 
Majeure], which also frequently occurs in the Level 3 Amendments to the FIDIC 1999 Yellow 
Book but not for the FIDIC 1999 Red Book. Additionally, Sub-Clause 19.4 [Consequences of 
Force Majeure] is uniquely listed among the top 10 Sub-Clauses with the highest frequency 
of Level 3 Amendments to the FIDIC 1999 Silver Book. The top 10 Sub-Clauses with the 
highest frequency of Level 3 Amendments are shown in Figure 15. 
 

 
Figure 15. Top 10 Sub-Clauses in the FIDIC 1999 Silver Book with the highest frequency of 

Level 3 Amendments 
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Sub-Clause 14.1 [The Contract Price] has been amended 70 times, ranking in first place. The 
main type of amendment is adding provisions of tax exemptions. Common exemptions include 
but are not limited to: Custom Duties/Import Duties, Value-added Tax (VAT), Income Tax, 
Surtax, Withholding Tax, Goods and Services Tax (GST), and Sales Tax. It is worth noting that 
the multiple contract documents in which all taxes, duties, and fees levied under the laws of 
the country where the project is located are exempted from the Contractor are from the same 
Chinese contractor company.  
 
Sub-Clause 17.3 [Employer’s Risks] has been amended 65 times, ranking in second place. 
The main types of amendments include: 1) Adding other types of Employer’s risks, thereby 
expanding the Contractor’s right to claim. Common types of risks added include: (a) use or 
occupation by the Employer of any part of the Permanent Works (except as may be specified 
in the Contract), (b) design of any part of the Works by the Employer’s Personnel or by others 
for whom the Employer is responsible, and (c) any operation of the forces of nature which is 
unforeseeable or against which an experienced contractor could not reasonably have been 
expected to have taken adequate preventative precautions; and 2) Specifying that all 
Employer's risks shall happen within the territory of the country where the project is located. 
 
Sub-Clause 4.12 [Unforeseeable Difficulties] has been amended 64 times, ranking in third 
place. The main types of amendments include: 1) Adding circumstances under which the 
Contractor is entitled to claim for unforeseeable difficulties; and 2) Amending this Sub-Clause 
to [Unforeseeable Physical Conditions], thereby expanding the Contractor's right to claim for 
unforeseeable physical conditions. 
 
Sub-Clause 8.4 [Extension of Time for Completion] has been amended 61 times, ranking in 
fourth place. The main types of amendments include: 1) Adding circumstances under which 
the Contractor is entitled to an extension of the Time for Completion. Commonly added 
circumstances include: (a) exceptionally adverse climatic conditions, (b) unforeseeable 
shortages in the availability of personnel or Goods caused by an epidemic or by governmental 
actions, (c) delay in the handover of the site by the Employer according to Sub-Clause 2.1 
[Right of Access to the Site], and (d) outbreak of an epidemic (Plague, Ebola, SARS, etc.); 
and 2) Adding prerequisites for the Contractor to extend the Time for Completion. Commonly 
added prerequisites include: (a) the Contractor must demonstrate, to the satisfaction of the 
Engineer, that the delay has affected the progress of critical path activities, and (b) the 
Contractor must make reasonable and proper efforts to mitigate such delay. 
 
Comparing all the Level 3 Amendments made to the FIDIC 1999 Suite of Contracts, it can be 
seen that Sub-Clause 14.1 [The Contract Price] is among the most frequently amended 
clauses, with similar types of amendments being made to it. It is worth noting that in contrast 
to the amendments made to the FIDIC 1999 Yellow book and 1999 Silver Book, the Level 3 
Amendments made to the FIDIC 1999 Red Book (26 out of 42 collected contracts that use 
the FIDIC 1999 Red Book had Level 3 Amendments to Sub-Clause 14.1 [The Contract Price]) 
modified the type of contract pricing to a lump sum contract/fixed-price contract and 
supplemented the relevant provisions. 
 
In contrast to the Level 3 Amendments made to the FIDIC 1999 Red Book and 1999 Yellow 
Book, the ones made to the FIDIC 1999 Silver Book in the 70 contract documents collected 
stipulate exemption from all taxes, duties, and fees levied under the laws of the country where 
the project is located. In addition, the number of the Level 3 Amendments to Sub-Clause 20.6 
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[Arbitration] ranks on the top in both the FIDIC 1999 Red Book and 1999 Yellow Book, with 
similar types of amendments.  
 
The number of the Level 3 Amendments made to Sub-Clause 8.4 [Extension of Time for 
Completion] ranks on the top in the FIDIC 1999 Red Book and 1999 Silver Book, with similar 
types of amendments. 
 
5. Amendments by adding Sub-Clauses to the FIDIC 1999 Silver Book in practice 
 
Among the 122 collected contract documents that use the FIDIC 1999 Silver Book as general 
conditions, the additional amendments to the general conditions are primarily achieved by 
adding Sub-Clauses. However, compared to the amendments made to the FIDIC 1999 Red 
Book and 1999 Yellow Book, the amendments to the FIDIC 1999 Silver Book include more 
additions to the existing Clauses. The main types of these amendments are detailed as 
followed. 
 
Clause 6 [Staff and Labour] has been amended in 90 contract documents through the addition 
of Sub-Clauses. The types of amendments and their frequencies are shown below. 

• [Foreign Staff and Labour] has been added 70 times. 

• [Alcoholic Liquor and Drugs] has been added 38 times.  

• [Measures against Insects and Pests] has been added 36 times.  

• [Epidemics] has been added 32 times. 

• Both [Burial of the Dead] and [Arms and Ammunition] have been added 26 times. The 
additions of these two clauses often occur simultaneously. 

• [Festivals and Religious Customs] has been added 25 times. 

• In contrast to the FIDIC 1999 Red Book and 1999 Yellow Book, the FIDIC 1999 Silver 
Book has only 3 additional amendments related to Child Labour under Clause 6 [Staff 
and Labour], which is significantly fewer compared to the frequency of such 
amendments made to the FIDIC 1999 Red Book and 1999 Yellow Book. 

 
Clause 1 [General Provisions] has been amended in 57 contract documents through the 
addition of Sub-Clauses. By contrast to the FIDIC 1999 Red Book and 1999 Yellow Book, the 
additional amendments to Clause 1 [General Provisions] in the FIDIC 1999 Silver Book 
primarily involve additions to existing Sub-Clauses. The added Sub-Clauses are related to 
Audit and/or Inspections, Confidentiality, Research of Funding in favour of the Government, 
etc. 
 
Clause 3 [The Employer’s Administration] has been amended in 50 contract documents 
through the addition of Sub-Clauses, among which 46 contract documents add Sub-Clause 
[Coordination]/[Management Meetings]. 
 
Clause 2 [The Employer] has been amended in 31 contract documents through the addition 
of Sub-Clauses. Specifically, 9 contract documents add Sub-Clause [Items to be Supplied 
Free of Charge by the Employer], 7 contract documents add Sub-Clause [Security and Safety], 
and 6 contract documents add Sub-Clause [Disposal Area]. It is worth noting that the addition 
of Sub-Clause [Disposal Area] is inevitably accompanied by the addition of Sub-Clause 
[Security and Safety]. 
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Clause 4 [The Contractor] has been amended in 30 contract documents through the addition 
of Sub-Clauses, among which 5 contract documents add Sub-Clauses related to Warranty. 
 
6. Amendments by deleting Sub-Clauses in the FIDIC 1999 Silver Book in practice 
 
Among the 122 collected contract documents that use the FIDIC 1999 Silver Book as general 
conditions, the top 10 Sub-Clauses with the highest frequency of deletion are shown in Figure 
16. It is worth noting that among the top 10 Sub-Clauses with the highest frequency of deletion, 
6 are under Clause 20 [Claims, Disputes and Arbitration], including: Sub-Clauses 20.2 
[Appointment of the Dispute Adjudication Board], 20.3 [Failure to Agree Dispute Adjudication 
Board], 20.4 [Obtaining Dispute Adjudication Board’s Decision], 20.8 [Expiry of Dispute 
Adjudication Board’s Appointment], 20.7 [Failure to Comply with Dispute Adjudication Board’s 
Decision], and 20.5 [Amicable Settlement]. The top 5 of these Sub-Clauses with the highest 
frequency of deletion also occur in the FIDIC 1999 Red Book and 1999 Yellow Book. 
 

 
Figure 16. Top 10 Sub-Clauses in the FIDIC 1999 Silver Book with the highest frequency of 

deletion 

 
7. Amendments that favourable to the Contractor in the FIDIC 1999 Silver Book in practice 
 
Among the 122 collected contract documents that use the FIDIC 1999 Silver Book as general 
conditions, there are a total of 868 amendments favourable to the Contractor. Among these, 
there are 64 amendments made to Sub-Clause 4.12 [Unforeseeable Difficulties], mainly by 
adding the circumstances under which the Contractor is entitled to claim and execute 
variations; 64 amendments made to Sub-Clause 14.1 [The Contract Price], mainly by tax 
exemptions for the Contractor; 59 amendments made to Sub-Clause 2.2 [Permits, Licences 
or Approves], mainly by increasing the Employer’s obligation to obtain necessary permits; 57 
amendments made to Sub-Clause 8.4 [Extension of Time for Completion], mainly by adding 
the circumstances under which the Contractor is entitled to an extension of Time for 
Completion; 56 amendments made to Sub-Clause 1.13 [Compliance with Laws], which are 
mainly tax exemptions for the Contractor or adding obligations to the Employer to assist the 
Contractor in obtaining necessary permits. 
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1. Overview of the Amendments to the FIDIC 2017 Suite of Contracts 
 
Among 17 contract documents that were collected that use the FIDIC 2017 Red Book as 
general conditions, there are 1,021 amendments in particular conditions, including 136 Level 
1 Amendments, 607 Level 2 Amendments, and 225 Level 3 Amendments. In terms of the 
overall frequency of amendments, both Sub-Clauses 1.1 [Definitions] and 1.5 [Priority of 
Document] rank the highest with 17 amendments. Moreover, all Sub-Clauses in the FIDIC 
2017 Red Book have been amended to varying extents. The top 5 Sub-Clauses with the 
highest frequency of amendments are shown in Figure 17. 
 

 
Figure 17. Top 5 Sub-Clauses in the FIDIC 2017 Red Book with the highest frequency of 

Amendments 
 

Among the collected 9 contract documents that use the FIDIC 2017 Yellow Book as general 
conditions, there are 485 amendments in particular conditions, including 51 Level 1 
Amendments, 314 Level 2 Amendments, and 89 Level 3 Amendments. In terms of the overall 
frequency of amendments, Sub-Clause 1.1 [Definitions] ranks the highest with 9 amendments. 
Moreover, all Sub-Clauses in the FIDIC 2017 Yellow Book have been amended to varying 
extents. The top 7 Sub-Clauses with the highest frequency of amendments are shown in 
Figure 18. 
 

 
Figure 18. Top 7 Sub-Clauses in the FIDIC 2017 Yellow Book with the highest frequency of 

Amendments 
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Among the 7 contract documents that were collected that use the FIDIC 2017 Silver Book as 
general conditions, there are 392 amendments in particular conditions, including 21 Level 1 
Amendments, 239 Level 2 Amendments, and 83 Level 3 Amendments. In terms of the overall 
frequency of amendments, Sub-Clause 1.1 [Definitions] ranks the highest with 7 amendments. 
Moreover, all Sub-Clauses in the FIDIC 2017 Silver Book have been amended to varying 
extents. The top 7 Sub-Clauses with the highest frequency of amendments are shown in 
Figure 19. 
 

 
Figure 19. Top 7 Sub-Clauses in the FIDIC 2017 Silver Book with the highest frequency of 

Amendments 
 

2. Level 1 Amendments to the FIDIC 2017 Suite of Contracts in practice 
 
Among the 136 Level 1 Amendments to the FIDIC 2017 Red Book, there are 17 amendments 
to Sub-Clause 1.1 [Definitions], indicating that all the amendments to Sub-Clause 1.1 
[Definitions] are Level 1 Amendments instead of Level 2 or Level 3 Amendments. The top 5 
Sub-Clauses with the highest frequency of Level 1 Amendments are shown in Figure 20. 

 

 
Figure 20. Top 5 Sub-Clauses in the FIDIC 2017 Red Book with the highest frequency of  

Level 1 Amendments 

 
Among the 51 Level 1 Amendments to the FIDIC 2017 Yellow Book, there are 9 amendments 
to Sub-Clause 1.1 [Definitions], indicating that all the amendments to Sub-Clause 1.1 
[Definitions] are Level 1 Amendments instead of Level 2 or Level 3 Amendments, which is the 
same as the situation in the FIDIC 2017 Red Book. The top 5 Sub-Clauses with the highest 
frequency of Level 1 Amendments are shown in Figure 21. 
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Figure 21. Top 5 Sub-Clauses in the FIDIC 2017 Yellow Book with the highest frequency of  

Level 1 Amendments 

 
Among the 21 Level 1 Amendments to the FIDIC 2017 Silver Book, there are 7 amendments 
to Sub-Clause 1.1 [Definitions], indicating that all the amendments to Sub-Clause 1.1 
[Definitions] are Level 1 Amendments instead of Level 2 or Level 3 Amendments, which is the 
same as the situation in the FIDIC 2017 Red Book and 2017 Yellow Book. The top 2 Sub-
Clauses with the highest frequency of Level 1 Amendments are shown in Figure 22. 
 

 
Figure 22. Top 2 Sub-Clauses in the FIDIC 2017 Silver Book with the highest frequency of 

Level 1 Amendments 
 

3. Level 2 Amendments to the FIDIC 2017 Suite of Contracts in practice 
 
Among the 607 Level 2 Amendments to the FIDIC 2017 Red Book, there are 17 amendments 
to Sub-Clause 1.5 [Priority of Documents]. The top 5 Sub-Clauses with the highest frequency 
of Level 2 Amendments are shown in Figure 23. 
 

 
Figure 23. Top 5 Sub-Clauses in the FIDIC 2017 Red Book with the highest frequency of  

Level 2 Amendments 
 
Among the 314 Level 2 Amendments to the FIDIC 2017 Yellow Book, there are 8 amendments 
to Sub-Clause 6.7 [Health and Safety of Personnel]. Among the top 8 Sub-Clauses with the 
highest frequency of Level 2 Amendments, 3 are under Clause 4 [The Contractor] and 3 are 
under Clause 6 [Staff and Labour]. The top 8 Sub-Clauses with the highest frequency of Level 
2 Amendments are shown in Figure 24. 
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Figure 24. Top 8 Sub-Clauses in the FIDIC 2017 Yellow Book with the highest frequency of 

Level 2 Amendments 
 
Among the 239 Level 2 Amendments to the FIDIC 2017 Silver Book, there are 6 amendments 
to Sub-Clause 10.1 [Taking Over the Works and Sections]. The top 9 Sub-Clauses with the 
highest frequency of Level 2 Amendments are shown in Figure 25, among which 3 are under 
Clause 4 [The Contractor]. 
 

 
Figure 25. Top 9 Sub-Clauses in the FIDIC 2017 Silver Book with the highest frequency of 

Level 2 Amendments 
 
4. Level 3 Amendments to the FIDIC 2017 Suite of Contracts in practice 
 
Mirroring the analysis of Level 3 Amendments to the FIDIC 1999 Suite of Contracts, for Level 
3 Amendments to the 2017 FIDIC Suite of Contracts the authors also detail the main types of 
amendments to each of the top 5 Sub-Clauses that occur with the highest frequency. In the 
following sections, Level 3 Amendments to the FIDIC 2017 Red Book,  2017 Yellow Book, and 
2017 Silver Book will be discussed in turn. 

 
● Level 3 Amendments to the FIDIC 2017 Red Book in practice 

Among the 225 Level 3 Amendments to the FIDIC 2017 Red Book, there are 12 amendments 
to Sub-Clause 4.2 [Performance Security]. The top 5 Sub-Clauses with the highest frequency 
of Level 3 Amendments are shown in Figure 26. 
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Figure 26. Top 6 Sub-Clauses in the FIDIC 2017 Red Book with the highest frequency of Level 

3 Amendments 
 

Sub-Clause 4.2 [Termination by Contractor] has been amended 12 times, ranking in first place. 
Specifically, there are 8 contract documents that add Environmental and Social (ES) 
Performance Security along with amendments to Sub-Clause 4.2.3 [Return of the 
Performance Security] extending the time for the Employer to return the security. There are 
also 2 contract documents that add other types of securities and corresponding provisions, 
such as Warranty Security, Advance Payment Guarantee, Parent Company Guarantee, etc. 

 
Sub-Clause 14.1 [The Contract Price] has also been amended 12 times, tying for first place. 
The main type of amendment is adding tax exemptions for the Contractor. Specifically, there 
are 7 contract documents that add alternatives for the Contractor to pay import duties and 
taxes and these include but are not limited to: for Contractor's Equipment, including essential 
Spare Parts, imported by the Contractor for the sole purpose of execution, the Contract shall 
be temporarily exempt from the payment of import duties and taxes upon initial importation, 
provided the Contractor shall post with the customs authorities at the port of entry an approved 
export bond or bank guarantee and shall also provide a corresponding copy to the Employer, 
valid until the Time for Completion plus 6 months, in an amount equal to the full import duties 
and taxes which would be payable on the assessed imported value of such Contractor's 
Equipment and Spare Parts. Ultimately, import duties and taxes shall be due and payable to 
the customs authorities by the Contractor on (a) the difference between the initial imported 
value and the residual value of the Contractor's Equipment and Spare Parts exported; and (b) 
on the initial imported value of the Contractor's Equipment and Spare Parts remaining in the 
country after completion of the Contract. In addition, there are 2 contract documents that 
exempt specific equipment of the Contractor from related taxes and duties. 

 
Sub-Clause 19.2 [Insurance to be provided by the Contractor] has been amended 11 times, 
ranking in third place. Specifically, there are 6 contract documents that narrow the scope of 
insurance, excluding any loss or damage occasioned by the Contractor in the course of any 
operation carried out by the Contractor for the purpose of complying with the Contractor’s 
obligations under Clause 12 [Tests after Completion] from coverage; 3 contract documents 
add other types of insurances and corresponding provisions, such as Workmen's 
Compensation, Contractor All Risk Insurance, Employer's Liability Insurance, Motor Vehicles 
Third Party Liability Insurance, and Hull and Machinery Insurance. 
 
Sub-Clause 16.1 [Suspension by Contractor] has been amended 10 times, ranking in fourth 
place. The main type of amendment is adding circumstances under which the Contractor is 
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entitled to suspend work. Specifically, there are 7 contract documents from projects funded 
by the World Bank that add the provision entitling the Contractor to, by notice, suspend work 
or reduce the rate of work at any time, but not less than 7 days after the Borrower has received 
the suspension notification from the Bank, if the Bank has suspended disbursements under 
the loan or credit from which payments to the Contractor are being made, in whole or in part, 
for the execution of the Works, and no alternative funds are available as provided for in Sub-
Clause 2.4 [Employer’s Financial Arrangements]. Additionally, 3 contract documents revoke 
the Contractor's right to suspend work if the Employer fails to provide reasonable evidence of 
financial arrangements according to Sub-Clause 2.4 [Employer’s Financial Arrangements]. 
 
Sub-Clause 16.2 [Termination by Contractor] has been amended 10 times, tying for fourth 
place. Specifically, there are 7 contract documents from projects funded by the World Bank 
that have similar types of amendments to this Sub-Clause, including: 1) Revoking the 
Contractor's right to terminate the Contract if the Employer is found, based on reasonable 
evidence, to have engaged in corrupt, fraudulent, collusive or coercive practice at any time in 
relation to the Works or to the Contract; 2) Extending the time for the Contractor to issue a 
notice of the intention to terminate the Contract; and 3) Adding the right to terminate the 
Contract if the Bank suspends the loan or credit from which part or whole payments to the 
Contractor are being made and Contractor has not received the sums due to him upon 
expiration of the 14 days referred to in Sub-Clause 14.7 [Payment] for payments under Interim 
Payment Certificates. 

 
Sub-Clause 18.4 [Consequences of an Exceptional Event] has also been amended 10 times, 
tying for fourth place. Specifically, there are 6 contract documents that clarify the costs that 
the Contractor is entitled to claim from the Employer due to exceptional events, such as the 
costs of rectifying or replacing Works and/or Goods damaged or destroyed by exceptional 
events, to the extent they are not indemnified through any insurance policy referred to in Sub-
Clause 19.2 [Insurance to be provided by the Contractor]. There are 4 contract documents 
that revoke the Contractor's right to claim on costs due to exceptional events. 

 
● Level 3 Amendments to the FIDIC 2017 Yellow Book in practice 

Among the 89 Level 3 Amendments to the FIDIC 2017 Yellow Book, the top 12 Sub-Clauses 
with the highest frequency of Level 3 Amendments are shown in Figure 27. 
 

 
Figure 27. Top 12 Sub-Clauses in the FIDIC 2017 Yellow Book with the highest frequency of 

Level 3 Amendments 
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Sub-Clause 18.1 [Exceptional Events] has been amended 5 times, ranking in first place. The 
main type of amendment is adding types of exceptional events and restrictions on where 
exceptional events occur. Specifically, 2 contract documents limit events such as war and 
hostilities within the country where the project is located, and limit events such as disorders, 
strikes, or lockouts within the site as well. It is worth noting that both contract documents are 
from the same Contractor and for projects in the same country (Philippines). 
 
Sub-Clause 14.1 [The Contract Price] has been amended 4 times, ranking in second place. 
Specifically, there are 2 contract documents that stipulate that goods imported by the 
Contractor shall be exempted from customs and other import duties, and make corresponding 
modification to Sub-Clause 1.13 [Compliance with Laws] concerning the Contractor’s tax 
obligations. 

 
Among the 89 Level 3 Amendments to the FIDIC 2017 Yellow Book, there are 10 Sub-Clauses 
have been amended 3 times, which are also shown in Figure 27. Among them, the 3 contract 
documents with Level 3 Amendments to Sub-Clause 2.1 [Right of Access to the Site] relate 
to limiting the Contractor’s right to claim for the Employer’s failure to provide a right of access 
to the site within the specified time to different degrees, including restricting claims only to 
costs or revoking the right to claim. 
 
Sub-Clause 4.2 [Termination by Contractor] has been amended 3 times. Similarly to the 
amendments made to the FIDIC 2017 Red Book, there is 1 contract document that adds 
Environmental and Social (ES) Performance Security, together with amendments to Sub-
Clause 4.2.3 [Return of the Performance Security], extending the time for the Employer to 
return the security. 

 
Sub-Clause 4.12 [Unforeseeable Physical Conditions] has been amended 3 times. 2 of these 
contract documents revoke the Contractor’s right to claim for unforeseeable physical 
conditions. 
 
Sub-Clause 4.15 [Access Route] has been amended 3 times. The main type of amendment 
is enhancing the Contractor’s obligation concerning access routes, including but not limited 
to: “In any other case, the Contractor shall indemnify and keep indemnified the Employer from 
and against and shall himself be responsible for and shall meet and discharge all claims, 
demands, proceedings, damages, and expenses in respect of any such damage to highway, 
road or bridge(s). In case of failure of the Contractor in settling the claim and in case the 
Employer is held responsible for payment to the authorities, then the Employer shall settle the 
claim and the Employer's expenses in this regard, as certified by the Engineer shall be 
deducted from the Contractor's dues.”. 
 
Sub-Clause 8.5 [Extension of Time for Completion] has been amended 3 times. 2 of these 
contract documents add provisions for handling delays caused by multiple concurrent reasons, 
stating: “The Contractor shall not be entitled to a separate extension of Time for Completion 
for each one of several causes of delay running concurrently but only for the actual period of 
delay determined by the Engineer irrespective of the causes contributing to produce such 
delay. If one of several causes of delay operating concurrently is due to the fault of the 
Contractor or any Subcontractors and would itself irrespective of the concurrent causes have 
delayed the completion of the Works or parts thereof no extension of Time for Completion 
shall be granted for the period of such delay.”. 
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Sub-Clause 19.2 [Insurance to be provided by the Contractor] has been amended 3 times. All 
3 contract documents clarify the scope of professional liability insurance in Sub-Clause 19.2.3 
[Liability for breach of professional duty], limiting it to Permanent Works. 
 
Sub-Clause 21.6 [Arbitration] has been amended 3 times. All 3 contract documents set the 
place of the arbitration to the country where the project is located, among which 2 contract 
documents, upon the removal of Sub-Clauses related to the Dispute Avoidance/Adjudication 
Board (DAAB) under Clause 21 [Disputes and Arbitration], reestablish the procedures for 
proceeding to arbitration when disputes cannot be amicably settled between the parties, 
stating: “Unless settled amicably, and subject to Sub-Clause 3.7.5 [Dissatisfaction with 
Engineer's determination], any Dispute, including dispute arising out of or in connection with 
the Contract, and any question regarding the existence, validity or termination of the Contract 
Agreement, shall be referred to and finally resolved by arbitration.”. 
 

● Level 3 Amendments to the FIDIC 2017 Silver Book in practice 
Among the 83 Level 3 Amendments to the FIDIC 2017 Silver Book, the top 5 Sub-Clauses 
with the highest frequency of Level 3 Amendments are shown in Figure 28. 

 

 
Figure 28. Top 5 Sub-Clauses in the FIDIC 2017 Silver Book with the highest frequency of 

Level 3 Amendments 

 
Sub-Clause 16.1 [Suspension by Contractor] has been amended 5 times, ranking in first place. 
The amendments are primarily related to the circumstances under which the Contractor is 
entitled to suspend work. Similarly to the FIDIC 2017 Red Book, the amendments made in 2 
of the collected contract documents revoke the Contractor’s right to suspend work if the 
Employer fails to provide reasonable evidence of financial arrangements in accordance with 
Sub-Clause 2.4 [Employer’s Financial Arrangements]. 
 
Sub-Clause 16.2 [Termination by Contractor] has been amended 4 times, ranking in second 
place. The amendments primarily concern the circumstances under which the Contractor is 
entitled to terminate the Contract. Commonly deleted circumstances include: 1) the Employer 
fails to provide reasonable evidence of financial arrangements in accordance with Sub-Clause 
2.4 [Employer’s Financial Arrangements]; 2) the Contractor does not receive a Notice of the 
Commencement Date under Sub-Clause 8.1 [Commencement of Works] within 84 days after 
receiving the Letter of Acceptance; and 3) the Employer fails to comply with: (a) a binding 
agreement, or final and binding determination under Sub-Clause 3.7 [Agreement or 
Determination]; or (b) a decision of the DAAB under 21.4 [Obtaining DAAB’s Decision] 
(whether it is binding or final and binding). 
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Sub-Clause 14.1 [The Contract Price] has been amended 3 times, ranking in third place. 2 of 
these contract documents add provisions related to tax exemptions for the Contractor. 
 
Sub-Clause 18.1 [Exceptional Events] has also been amended 3 times, tying for third place. 
Similarly to the types of amendments to the FIDIC 2017 Yellow Book, 3 contract documents 
also add scenarios of exceptional events. However, all the amendments to the FIDIC 2017 
Yellow Book adding scenarios of exceptional events are specifically related to epidemics or 
pandemics. 
 
Sub-Clause 21.6 [Arbitration] has also been amended 3 times, tying for third place. Similarly 
to the types of amendments to the FIDIC 2017 Yellow Book, 3 contract documents also set 
the place of arbitration to the country where the project is located. However, the amendments 
to the 2017 Silver Book not only change the place of arbitration, but also modify the rules of 
arbitration to the laws of the country where the project is located. 
 

● Comparisons of the Level 3 Amendments among 2017 FIDIC Suite of Contracts 
Overall, the number of the Level 3 Amendments to Sub-Clause 14.1 [The Contract Price] 
ranks on the top among the 3 editions of the FIDIC 2017 Suite of Contracts, with similar types 
of amendments related to tax exemptions for the Contractor.  
 
The numbers of amendments to Sub-Clauses 4.2 [Performance Security], 19.2 [Insurance to 
be provided by the Contractor] rank on the top in the FIDIC 2017 Red Book and 2017 Yellow 
Book, among which the main type of amendment to Sub-Clause 4.2 [Performance Security] 
is adding Environmental and Social (ES) Performance Security, together with an amendment 
to Sub-Clause 4.2.3 [Return of the Performance Security] by extending the time for the 
Employer to return the security. 
 
The numbers of amendments to Sub-Clauses 18.1 [Exceptional Events] and 21.6 [Arbitration] 
rank on the top in the FIDIC 2017 Yellow Book and 2017 Silver Book, among which the main 
type of amendment to Sub-Clause 21.6 [Arbitration] is setting the place of arbitration to the 
country where the project is located. 
 
The numbers of amendments to Sub-Clauses 16.1 [Suspension by Contractor] and 16.2 
[Termination by Contractor] rank on the top in the FIDIC 2017 Red Book and 2017 Silver Book, 
among which the most common type of amendment to Sub-Clause 16.1 [Suspension by 
Contractor] is adding or deleting the circumstances under which the Contractor is entitled to 
suspend work, and the main type of amendment to Sub-Clause 16.2 [Termination by 
Contractor] is adding or deleting the circumstances under which the Contractor is entitled to 
terminate the Contract. 

 
5. Amendments by adding Sub-Clauses to the FIDIC 2017 Suite of Contracts in practice  
 

● Amendments by adding Sub-Clauses to the FIDIC 2017 Red Book 
Among the 17 contract documents that were collected that use the FIDIC 2017 Red Book as 
general conditions, the additional amendments to the general conditions are primarily 
achieved by adding Sub-Clauses. The main types of these amendments are detailed as 
followed. 
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Clause 4 [The Contractor] has been amended in 12 contract documents through the addition 
of Sub-Clauses. The amendments include but are not limited to: 1) Expanding the scope of 
the Contractor's work; and 2) Clearer definitions of the regulations and procedures the 
Contractor must follow while working. 8 of these contract documents add Sub-Clause [Code 
of Conduct], stipulating the Contractor shall have a code of conduct for the Contractor’s 
personnel to ensure compliance with the Contractor’s Environmental and Social (ES) 
obligations under the Contract. 
 
Clause 1 [General Provisions] has been amended in 11 contract documents through the 
addition of Sub-Clauses. 8 of these contract documents add Sub-Clause [Inspections & Audit 
by the Bank]. 
 
Clause 6 [Staff and Labour] has been amended in 9 contract documents through the addition 
of Sub-Clauses. The type and content of the additions to the 9 contract documents are very 
similar, with the addition of Sub-Clauses [Foreign Personnel], [Alcoholic Liquor or Drugs], 
[Festivals and Religious Customs], and [Measures against Insects and Pests Nuisance]. 8 
contract documents add Sub-Clause [Child Labour]. All the 8 contract documents stipulate 
that the Contractor, including its Subcontractors, shall not employ or engage a child under the 
age of 14. The Contractor including its Subcontractors, shall only employ or engage children 
between the age of 14 and 18 after an appropriate risk assessment has been conducted by 
the Contractor with the Engineer’s consent. The Contractor shall be subject to regular 
monitoring by the Engineer that includes monitoring of health, working conditions and hours 
of work. Additionally, children shall not be employed in work considered harmful to their health 
and safety. 

 
Clause 15 [Termination by Employer] has been amended in 8 contract documents through the 
addition of Sub-Clauses. Under Sub-Clause 15.2 [Termination for Contractor’s Default] which 
stipulates that the Employer is entitled to terminate the Contract for the Contractor’s corrupt, 
fraudulent, collusive or coercive practice. All the 8 collected contract documents add Sub-
Clause [Fraud and Corruption], reinforcing the enforcement against such behaviours. 
 
Clause 17 [Care of the Works and Indemnities] has been amended in 8 contract documents 
through the addition of Sub-Clauses. All these 8 contract documents add Sub-Clause [Use of 
Employer’s Accommodation/Facilities]. 
 
Furthermore, it is worthy to note that the amendments to the 5 contract documents for projects 
funded by the World Bank are similar, which are mainly through adding Environmental and 
Social (ES) Performance Security by amending Sub-Clause 4.2 [Performance Security], 
adding Sub-Clause [Code of Conduct] to Clause 4 [The Contractor], and adding Sub-Clause 
[Fraud and Corruption] to Clause 15 [Termination by Employer]. 
 

● Amendments by adding Sub-Clauses to the FIDIC 2017 Yellow Book 
Among the 9 collected contract documents that use the FIDIC 2017 Yellow Book as general 
conditions, the additional amendments to the general conditions are primarily achieved by 
adding Sub-Clauses as well. The main types of these amendments are detailed as followed. 
 
Clause 6 [Staff and Labour] has been amended in 8 contract documents through the addition 
of Sub-Clauses. 6 of these contract documents add Sub-Clauses [Foreign Personnel], 
[Alcoholic Liquor or Drugs], and [Festivals and Religious Customs]. There are 3 contract 
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documents that add Sub-Clauses related to Child Labour, including: 1 contract document from 
Ethiopia stipulates the minimum working age of 14 years, prohibiting employment of children 
under 14; 1 contract document from Ethiopia stipulates that “The Contractor shall not employ 
any child to perform any work that is economically exploitative, or is likely to be hazardous to, 
or to interfere with, the child's education, or to be harmful to the child's health or physical, 
mental, spiritual, moral, or social development.”; and 1 contract document from Nepal 
stipulates prohibition of children under 18 from engaging in hazardous work. 
 
Clause 4 [The Contractor] has been amended in 5 contract documents through the addition 
of Sub-Clauses. The amendments include but are not limited to: 1) Expanding the scope of 
the Contractor's work; and 2) Clearer definitions of the regulations and procedures that the 
Contractor must follow while working. 3 of these contract documents add Sub-Clause 
[Publicity], stipulating that the Contractor shall neither permit nor allow any information 
regarding the Works to be published in any scientific, engineering or other newspaper, 
periodical, trade or other publications, including internet sites without the prior permission of 
the Employer. 
 
Clause 14 [Contract Price and Payment] has been amended in 4 contract documents through 
the addition of Sub-Clauses. 2 of these contract documents add Sub-Clause [Contract Price 
and Payment], which stipulates that payment certificates can only be issued to the Contractor 
after approval by the project management team established by the Employer, thus adding a 
procedural step to the Employer's payment process. 
 
Clause 15 [Termination by Employer] has been amended in 4 contract documents through the 
addition of Sub-Clauses. 2 of these contract documents add Sub-Clause [Fraud and 
Corruption]. 
 

● Amendments by adding Sub-Clauses to the FIDIC 2017 Silver Book 
Among the 7 collected contract documents that use the FIDIC 2017 Silver Book as general 
conditions, the additional amendments to the general conditions are also primarily achieved 
by adding Sub-Clauses. The main types of these amendments are detailed as followed. 
 
Clause 1 [General Provisions] has been amended in 5 contract documents through the 
addition of Sub-Clauses. 
 
Clause 4 [The Contractor] has been amended in 4 contract documents through the addition 
of Sub-Clauses. The amendments include but are not limited to: 1) Expanding the scope of 
the Contractor's work; and 2) Clearer definitions of the regulations and procedures the 
Contractor must follow while working. 
 
Clause 6 [Staff and Labour] has been amended in 3 contract documents through the addition 
of Sub-Clauses. All of these 3 contract documents add Sub-Clause [Foreign Personnel]. 
 
Clause 10 [Employer’s Taking Over] has been amended in 2 contract documents through the 
addition of Sub-Clauses. 
 
Clause 18 [Exceptional Events] has been amended in 2 contract documents through the 
addition of Sub-Clauses. 
 

    

Chapter 6： 

Amendments to FIDIC 2017 Suite of Contracts 

    

Chapter 6： 

Amendments to FIDIC 2017 Suite of Contracts 

32



 

 

6. Amendments by deleting Sub-Clauses in the FIDIC 2017 Suite of Contracts in practice 
 
Among the 17 collected contract documents that use the FIDIC 2017 Red Book as general 
conditions, the top 6 Sub-Clauses with the highest frequency of deletion are shown in Figure 
29. It is worth noting that among the top 6 Sub-Clauses with the highest frequency of deletion, 
6 are under Clause 21 [Disputes and Arbitration]. 
 

 
Figure 29. Top 6 Sub-Clauses in the FIDIC 2017 Red Book with the highest frequency of 

deletion 
 
Among the 9 collected contract documents that use the FIDIC 2017 Yellow Book as general 
conditions, the top 7 Sub-Clauses with the highest frequency of deletion are shown in Figure 
30. It is worth noting that among the top 7 Sub-Clauses with the highest frequency of deletion, 
6 are under Clause 21 [Disputes and Arbitration]. 

 

 
Figure 30. Top 7 Sub-Clauses in the FIDIC 2017 Yellow Book with the highest frequency of 

deletion 

 
Among the 7 collected contract documents that use the FIDIC 2017 Silver Book as general 
conditions, the top 4 Sub-Clauses with the highest frequency of deletion are shown in Figure 
31. The commonly deleted Sub-Clauses include: Sub-Clauses 21.3 [Avoidance of Disputes], 
2.4 [Employer's Financial Arrangements], 13.7 [Adjustments for Changes in Cost], and 14.5 
[Plant and Materials intended for the Works]. Compared to deletions in the FIDIC 2017 Red 
Book and 2017 Yellow Book, the proportion of deletions of Clause 21 [Disputes and Arbitration] 
in the FIDIC 2017 Silver Book is relatively lower.  
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Figure 31. Top 4 Sub-Clauses in the FIDIC 2017 Silver Book with the highest frequency of 

deletion 
 

7. Amendments that favourable to the Contractor in the FIDIC 2017 Suite of Contracts in 
practice 

 
Among the 17 collected contract documents that use the FIDIC 2017 Red Book as general 
conditions, there are a total of 37 amendments favourable to the Contractor. Among these, 
there are 7 amendments made to Sub-Clause 16.1 [Suspension by Contractor], mainly by 
adding the circumstances under which the Contractor is entitled to suspend work, e.g., “If the 
Bank has suspended disbursements under the loan or credit from which payments to the 
Contractor are being made, in whole or in part, for the execution of the Works, and no 
alternative funds are available as provided for in Sub-Clause 2.4 [Employer’s Financial 
Arrangements], the Contractor may by notice suspend work or reduce the rate of work at any 
time, but not less than 7 days after the Borrower having received the suspension notification 
from the Bank.”; 6 amendments made to Sub-Clause 14.1 [The Contract Price], mainly by tax 
exemptions for the Contractor; 6 amendments made to Sub-Clause 16.2 [Termination by 
Contractor], mainly by adding the circumstances under which the Contractor is entitled to 
terminate the Contract, e.g., the Bank has suspended disbursements under the loan or credit 
from which payments to the Contractor are being made, in whole or in part, for the execution 
of the Works; 6 amendments made to Sub-Clause 18.4 [Consequences of an Exceptional 
Events], mainly by adding the circumstances under which the Contractor is entitled to claim. 
 
Among the 9 collected contract documents that use the FIDIC 2017 Yellow Book as general 
conditions, there are a total of 7 amendments favourable to the Contractor. Among these, 
there are 2 amendments made to Sub-Clause [Compliance with Laws], mainly by tax 
exemptions for the Contractor; 2 amendments made to Sub-Clause 4.13 [Rights of Way and 
Facilities], mainly related to the Employer's provision of rights of way and facilities to the 
Contractor free of charge; 2 amendments made to Sub-Clause 14.1 [The Contract Price], 
mainly by tax exemptions for the Contractor; 1 amendment made to Sub-Clause 2.2 
[Assistance], mainly by increasing the Employer’s obligation to obtain permits. 
 
Among the 7 collected contract documents that use the FIDIC 2017 Silver Book as general 
conditions, there are a total of 21 amendments favourable to the Contractor. Among these, 
there are 2 amendments made to Sub-Clause 4.12 [Unforeseeable Difficulties], mainly by 
adding the circumstances under which the Contractor is entitled to claim; 2 amendments 
made to Sub-Clause 4.21 [Security of the Site], mainly by stipulating that the Employer shall 
be responsible for the security on the site; 2 amendments made to Sub-Clause 8.5 [Extension 
of Time for Completion], mainly by adding the circumstances under which the Contractor is 
entitled to an extension of Time for Completion; 2 amendments made to Sub-Clause 18.1 
[Exceptional Events], mainly by adding the types of exceptional events. 
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